COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 29/ 2020

ESTI MATE SUMVARY 10: 47: 26
CONTI D C21432 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 21432-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 19.0 DAYS TIVE ALLOW 275 WORK DAYS
1 76/ SH52 HUDSON | NTERCHANGE PERCENT TI ME: 6.91 ORI G TI ME ALLON 275 WORK DAYS
PRQJECT NO. | MD761- 226
1 76/ SH52 HUDSON | NTERCHANGE
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PER OD ENDI NG 06/ 26/ 2020 DATE TIME STARTED 06/01/2020
6374 S. RACINE Cl RCLE DATE LET 04/ 02/ 2020 DATE WORK BEGAN 06/ 01/ 2020
DATE AWARDED 04/16/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/08/2020 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 06/01/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 12,516, 816. 33 PARTI Cl PATI NG $ 151, 396. 74 $ 151, 396. 74
AWARD PRQIJECT AMT: $ 11,765, 116. 33 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 1.219% TOTAL EARNI NGS 151, 396. 74 151, 396. 74
FUNDS AVAI LABLE: $ 12,365, 419.59 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 151, 396. 74 151, 396. 74
TOTAL CLAI M5 $ 0.00 RETAI NAGE -4,541. 90 -4,541. 90
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 146, 854. 84 146, 854. 84
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 146, 854. 84 146, 854. 84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 146, 854. 84

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21432-BID ESTI MATE RUN 06/ 29/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0001 10: 47: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 500 15, 000. 00
29, 999. 99000 0.500 15, 000. 00
0010 202-00010 Renoval of Tree 9. 000 0. 000
EACH 7.000 3, 780. 00
540. 00000 7.000 3,780. 00
0015 202-00019  Rerpval of Inlet 5. 000 0. 000
EACH 0. 000 0. 00
938. 00000 0. 000 0. 00
0020 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
1,177. 00000 0. 000 0.00
0025 202-00024 Renoval of Enbankment Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
489. 00000 0. 000 0. 00
0030 202-00031 Renoval of Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
1,611. 00000 0. 000 0.00
0035 202-00035 Renpval of Pipe 776. 000 0. 000
LF 0. 000 0. 00
18. 99000 0. 000 0. 00
0040 202-00037 Renoval of End Section 15. 000 0. 000
EACH 0. 000 0. 00
231. 01000 0. 000 0.00
0045 202-00055  *Renpval of Fiber Optic Cable 5, 450. 000 0. 000
LF 0. 000 0. 00
1. 29000 0. 000 0. 00
0050 202-00190 Renopval of Concrete Median Cover Material 327.000 0. 000
SY 0. 000 0. 00
2.01000 0. 000 0.00
0055 202-00200 Renoval of Sidewal k 278. 000 0. 000
Sy 0. 000 0. 00

5. 50000 0. 000 0. 00



CONTI D C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21432-BI D
PRQIECT | MD761- 226 ESTI MATE NO 0001
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0060 202- 00202 Renoval of Gutter 134. 000
LF
10. 50000
0065 202-00203 Renoval of Curb and Gutter 2,737.000
LF
1. 70000
0070 202-00206 Renoval of Concrete Curb Ranp 43. 000
SY
15. 99000
0075 202-00210 Renoval of Concrete Pavenent 12, 213. 000
Sy
9. 20000
0080 202- 00220 Renoval of Asphalt Mat 22,279.000
SY
3.70000
0085 202-00240 *Renpval of Asphalt Mat (Pl aning) 1, 181. 000
Sy
7.71000
0090 202-00250 *Renoval of Pavenment Marking 32, 300. 000
SF
1. 06000
0095 202-00700 *Rermoval of Light Standard 14. 000
EACH
699. 60000
0100 202-00710 *Renoval of Power Pole 2.000
EACH
657. 20000
0105 202-00810 *Rermoval of Ground Sign 79. 000
EACH
159. 00000
0110 202-00827 *Renmoval of Pull Box 4.000
EACH

104. 94000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 29/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 47: 26

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

202- 01000

202-01130

202-01170

202- 01300

202- 04001

202- 04002

202- 04010

203- 00050

203- 00060

203- 00450

203- 01500

ROADWAY

C21432
21432-BI D
I MD761- 226
| TEM

DESCRI PTI ON
*Renmpoval of Fence
*Rermoval of CGuardrail Type 3
Renoval of Guardrail Type 7
*Rermoval of End Anchorage
Plug Cul vert

Cl ean Cul vert

Clean Inlet

Unsui tabl e Materi al

*Enbanknment Materi al

(Conpl ete In Place)

Rock Renoval

Bl adi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
76.000
LF
3. 07000
906. 000
LF
2. 70000
350. 000
LF
18. 99000
9. 000
EACH
233. 20000
2.000
EACH
472. 00000
9. 000
EACH
582. 00000
6. 000
EACH
770. 00000
1, 000. 000
cy
40. 00000
58, 002. 000
cy
17. 35000
7.000
EACH
115. 00000
40. 000
HOUR

105. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 29/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 47: 26

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0170 203-01550

0175

203- 01594

0180

203- 01597

0185

206- 00000

0190

206- 00100

0195

206- 00200

0200

206- 00360

0205

206- 00510

0210

206- 01783

0215

207- 00305

0220 207-00310

C21432
21432-BID
I MD761- 226

| TEM
DESCRI PTI ON

Dozi ng

Conbi nati on Loader

*Pot hol i ng

Structure Excavation

*Structure Backfill

(Cass 1)

Structure Backfill

(Class 2)

Mechani cal Rei nforcenent of Soil

Filter Material

(Class A)

*Shoring (Area 3)

Wet | and Topsoi |

St ockpil e Wetl and Topsoi |

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
105. 00000
40. 000
HOUR
105. 00000
200. 000
HOUR
196. 10000
85. 000
cy
14. 00000
70. 000
cy
68. 90000
18. 000
cy
10. 00000
70. 000
cy
21. 20000
6. 000
cy
197. 72000
1. 000
LS
6, 200. 00000
820. 000
cy
11. 00000
820. 000
cy

11. 99000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
27.
27.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 06/ 29/ 2020

5, 294,

.00

.00

70

.00

.00

.00

.00

.00

.00

.00

.00

10: 47: 26

AMOUNT

5, 294.

.00

.00

70

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0225 208-00002

0230

208- 00035

0235

208- 00045

0240

208- 00051

0245

208- 00052

0250

208- 00056

0255

208- 00075

0260

208- 00103

0265

208- 00105

0270

208- 00106

0275 208-00207

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Concrete Washout Structure

*StormDrain Inlet Protection (Type I)

*Storm Drain Inlet Protection (Type Il)

*StormDrain Inlet Protection (Type II1I)

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

Er osi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11, 860. 000
LF
3. 91000
384. 000
LF
6. 36000
3. 000
EACH
2, 915. 00000
197. 000
LF
6. 68000
10. 000
LF
117. 66000
10. 000
EACH
295. 74000
3. 000
EACH
1, 959. 00000
60. 000
HOUR
53. 00000
60. 000
HOUR
212. 00000
60. 000
HOUR
159. 00000
275. 000
DAY

106. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000
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ESTI MATE RUN 06/ 29/ 2020

3,323

530.

50

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 47: 26

AMOUNT

3,323

530.

50

.00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21432-BID ESTI MATE RUN 06/ 29/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0001 10: 47: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 210-00473 *Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
700. 66000 0. 000 0. 00
0285 210-00475 *Reset Closed Circuit Tel evision Pole 1. 000 0. 000
EACH 0. 000 0. 00
3, 962. 28000 0. 000 0. 00
0290 210-00750 *Reset Light Standard 10. 000 0. 000
EACH 0. 000 0. 00
1,189. 32000 0. 000 0. 00
0295 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
424.00000 0. 000 0. 00
0300 210-00827 *Reset Pull Box 2.000 0. 000
EACH 0. 000 0. 00
709. 14000 0. 000 0. 00
0305 210-01000 *Reset Fence 302. 000 0. 000
LF 0. 000 0. 00
10. 39000 0. 000 0. 00
0310 210-04010 Adj ust Manhol e 7.000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0315 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0320 210-04050 Adj ust Val ve Box 11. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0325 212-00006 *Seedi ng (Native) 21. 300 0. 000
ACRE 0. 000 0. 00
500. 11000 0. 000 0. 00
0330 212-00028 *Seedi ng (Wt | ands) 0. 500 0. 000
ACRE 0. 000 0. 00

3, 084. 60000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

212-00032

213- 00003

213-00012

213- 00061

216- 00201

217-00020

240- 00010

250- 00010

304- 06007

304- 06008

310- 00608

ROADWAY

C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON
21432-BI D
I MD761- 226 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Soi | Condi tioning 21. 800
ACRE
2, 305. 50000
*Mul chi ng (Weed Free) 18. 400
ACRE
548. 55000
*Spray-on Mul ch Bl anket 0. 250
ACRE
4,380. 45000
*Mul ch Tackifier 3, 680. 000
LB
2.35000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 16, 633. 000
Cl ass
SY
2.44000
*Her bi ci de Treat nent 20. 000
HOUR
265. 00000
*Renmpval of Nests 20. 000
HOUR
115. 39000
*Envi ronmental Heal th and Saf ety Managenent 1. 000
LS
2,984. 96000
Aggregat e Base Course (Cl ass 6) 11, 240. 000
cY
49. 70000
Aggr egat e Base Course (Cl ass 6) (Special) 270. 000
cY
71. 00000
*Ful | Depth Reclamation of Hot M x Asphalt Pavenent 10, 341. 000
(0-8")
SY

3.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0.500
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 29/ 2020

115.

1, 492.

.00

.00

.00

.00

.00

.00

48

.00

.00

.00

10: 47: 26

AMOUNT

115.

1, 492.

.00

.00

.00

.00

.00

.00

39

48

.00

.00

.00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

310- 00610

310- 00614

403- 00720

403-33841

403- 34871

412-00190

412- 00600

412-00801

412- 00900

412-01200

420- 00000

ROADWAY

C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON
21432-BI D
I MD761- 226 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Ful | Depth Reclamation of Hot M x Asphalt Pavenent 5, 170. 000
(8-12")
SY
5. 00000
*Full Depth Reclamation Of Hot M x Asphalt Pavenent 3,103. 000
(12-16")
Sy
8. 50000
*Hot M x Asphalt (Patching) (Asphalt) 212.000
TON
145. 75000
*Hot M x Asphalt (Grading S) (100) (PG 64-22) 618. 000
TON
122. 96000
*Hot M x Asphalt (Gading SX) (100) (PG 76-28) 1, 028. 000
TON
137. 48000
*Concrete Pavenent (Patching) 174. 000
Sy
130. 48000
*Concrete Pavenent (6 Inch) 38. 000
SY
52. 88000
*Concrete Pavenent (8 Inch) (Special) 2,232.000
Sy
110. 64000
*Concrete Pavenent (9 Inch) 36, 648. 000
SY
60. 25000
*Concrete Pavenment (12 Inch) 2, 465. 000
Sy
66. 51000
Geonenbr ane 225. 000
SY

5. 30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 47: 26

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21432-BID ESTI MATE RUN 06/ 29/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0001 10: 47: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 420-00112  Geotextile (Drainage) (Cass 1) 679. 000 0. 000
Sy 0. 000 0.00
1. 52000 0. 000 0. 00
0450 503-00024 *Drilled Shaft (24 Inch) 12. 000 0. 000
LF 0. 000 0. 00
349. 80000 0. 000 0.00
0455 503-00036  *Drilled Shaft (36 Inch) 57. 000 0. 000
LF 0. 000 0.00
367. 82000 0. 000 0. 00
0460 504-04410  *Bl ock Facing 225. 000 0. 000
SF 0. 000 0. 00
83. 21000 0. 000 0.00
0465 506-00206 Riprap (6 Inch) 79. 000 0. 000
cy 0. 000 0.00
137. 01000 0. 000 0. 00
0470 506-00409 Soil Riprap (9 Inch) 148. 000 0. 000
cY 15. 000 1, 545. 00
103. 00000 15. 000 1, 545. 00
0475 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 14.000 0. 000
TON 0. 000 0. 00
424. 00000 0. 000 0. 00
0480 514-00042 *Pedestrian Railing (42 Inch) 165. 000 0. 000
LF 0. 000 0. 00
271. 47000 0. 000 0.00
0485 601-01000 Concrete Class B 23.000 0. 000
cY 0. 000 0. 00
318. 00000 0. 000 0. 00
0490 601-01025 Concrete Class B (M scell aneous) 1. 000 0. 000
cY 0. 000 0. 00
318. 00000 0. 000 0. 00
0495 601-03000 *Concrete Class D 7.000 0. 000
CcY 0. 000 0. 00

1, 351. 50000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21432-BID ESTI MATE RUN 06/ 29/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0001 10: 47: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 602-00000 Rei nforcing Steel 1, 156. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0. 00
0505 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 132. 000 0. 000
LF 0. 000 0. 00
83. 00000 0. 000 0. 00
0510 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 4. 000 0. 000
LF 0. 000 0. 00
470. 00000 0. 000 0. 00
0515 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 34.000 0. 000
LF 0. 000 0. 00
231. 99000 0. 000 0. 00
0520 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 11. 000 0. 000
LF 0. 000 0.00
870. 00000 0. 000 0. 00
0525 603-05048 48 Inch Reinforced Concrete End Section 3. 000 0. 000
EACH 0. 000 0. 00
3, 218. 00000 0. 000 0. 00
0530 603-10240 24 Inch Corrugated Steel Pipe 8. 000 0. 000
LF 0. 000 0. 00
213. 01000 0. 000 0. 00
0535 603-10360 36 Inch Corrugated Steel Pipe 39. 000 0. 000
LF 0. 000 0. 00
151. 00000 0. 000 0. 00
0540 603-30024 24 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0.00
616. 00000 0. 000 0. 00
0545 603-30036 36 Inch Steel End Section 3. 000 0. 000
EACH 0. 000 0. 00
1, 129. 00000 0. 000 0. 00
0550 603-50012 12 Inch Plastic Pipe 10. 000 0. 000
LF 0. 000 0. 00

155. 01000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21432-BID ESTI MATE RUN 06/ 29/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0001 10: 47: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 604-00305 *Inlet Type C (5 Foot) 2. 000 0. 000
EACH 0. 000 0.00
5, 713. 00000 0. 000 0. 00
0560 604- 00505 *Inlet Type D (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
10, 015. 00000 0. 000 0.00
0565 604-13005 *Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
5, 751. 00000 0. 000 0. 00
0570 604-16005 *Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5,422. 00000 0. 000 0.00
0575 604-16010 *Inlet Type 16 (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
6, 914. 01000 0. 000 0. 00
0580 604-19105 *Inlet Type R L 5 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
7, 069. 00000 0. 000 0.00
0585 604-19110 *Inlet Type R L 5 (10 Foot) 3. 000 0. 000
EACH 0. 000 0.00
8, 974. 69000 0. 000 0. 00
0590 604-19115 *Inlet Type R L 5 (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
12, 301. 00000 0. 000 0.00
0595 604-19205 *Inlet Type R L 10 (5 Foot) 3. 000 0. 000
EACH 0. 000 0.00
10, 724. 99000 0. 000 0. 00
0600 604-19210 *Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
13, 152. 97000 0. 000 0.00
0605 604-30005 *Manhol e Sl ab Base (5 Foot) 2.000 0. 000
EACH 0. 000 0.00

5, 606. 01000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0610 604-30010

0615

604- 30015

0620

604- 39050

0625

606- 00302

0630

606- 01340

0635

606- 01370

0640

606- 01380

0645

606- 02003

0650

606- 02005

0655

607-11525

0660 608-00005

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

Manhol e Sl ab Base (10 Foot)

Manhol e Sl ab Base (15 Foot)

*Manhol e (Traffic Managenent

System

*Quardrail

Type 3 (31 Inch M dwest

Guardrai |

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3H

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Fence (Plastic)

*Concrete Sidewal k (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
5, 973. 00000
1. 000
EACH
5, 628. 01000
3. 000
EACH
6, 857. 14000
System 587. 500
LF
30. 69000
4.000
EACH
1, 054. 70000
5. 000
EACH
2, 453. 90000
4.000
EACH
1, 086. 50000
3. 000
EACH
3, 317. 80000
2. 000
EACH
3, 572. 20000
1, 298. 000
LF
5. 19000
188. 000
sy

85. 33000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 06/ 29/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 47: 26

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21432-BID ESTI MATE RUN 06/ 29/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0001 10: 47: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 608- 00006 *Concrete Sidewalk (6 Inch) 3, 015. 000 0. 000
Sy 0. 000 0. 00
46. 64000 0. 000 0. 00
0670 608-00010 *Concrete Curb Ranp 430. 000 0. 000
SY 0. 000 0. 00
212. 00000 0. 000 0. 00
0675 609-21010 *Curb and GQutter Type 2 (Section |-B) 4,517. 000 0. 000
LF 0. 000 0. 00
28. 62000 0. 000 0. 00

0680 609-21011 *Curb and Cutter Type 2 (Section I-M 745. 000 0. 000
LF 0. 000 0. 00
29. 68000 0. 000 0. 00
0685 609-21020 *Curb and Gutter Type 2 (Section |I-B) 5, 734. 000 0. 000
LF 0. 000 0.00
30. 74000 0. 000 0. 00
0690 609-21021 *Curb and CGutter Type 2 (Section I1-M 64. 000 0. 000
LF 0. 000 0. 00
33. 92000 0. 000 0. 00
0695 609-21900 *Curb and Cutter Type 2 (Special) 824. 000 0. 000
LF 0. 000 0. 00
36. 04000 0. 000 0. 00
0700 609-24008 *Cutter Type 2 (8 Foot) 68. 000 0. 000
LF 0. 000 0. 00
51. 94000 0. 000 0. 00
0705 610-00024  *Medi an Cover Material (4 Inch Patterned Concrete) 18, 450. 000 0. 000
SF 0. 000 0.00
8. 48000 0. 000 0. 00
0710 610-00026  *Medi an Cover Material (6 Inch Patterned Concrete) 5, 136. 000 0. 000
SF 0. 000 0. 00
9. 54000 0. 000 0. 00
0715 612-00039 *Del i neator (Flexible) (Surface Munted) 11. 000 0. 000
EACH 0. 000 0. 00

127. 20000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21432-BID ESTI MATE RUN 06/ 29/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0001 10: 47: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 612-00041 *Del i neator (Flexible) (Type I) 99. 000 0. 000
EACH 0. 000 0. 00
116. 60000 0. 000 0. 00
0725 612-00042 *Delineator (Flexible) (Type II) 27.000 0. 000
EACH 0. 000 0. 00
118. 72000 0. 000 0.00
0730 612-00043 *Del i neator (Flexible) (Type IIl) 27.000 0. 000
EACH 0. 000 0. 00
120. 84000 0. 000 0. 00
0735 612-00260 *Location Marker (Fiber Optic)(Done) 8. 000 0. 000
EACH 0. 000 0. 00
183. 38000 0. 000 0.00
0740 613-00206 *2 Inch Electrical Conduit (Bored) 2, 350. 000 0. 000
LF 0. 000 0. 00
18. 39000 0. 000 0. 00
0745 613-00306 *3 Inch Electrical Conduit (Bored) 1, 675. 000 0. 000
LF 0. 000 0. 00
28. 13000 0. 000 0.00
0750 613-01100 *1 Inch Electrical Conduit (Plastic) 250. 000 0. 000
LF 0. 000 0. 00
32. 86000 0. 000 0. 00
0755 613-01200 *2 Inch Electrical Conduit (Plastic) 10, 388. 000 0. 000
LF 0. 000 0. 00
11. 30000 0. 000 0.00
0760 613-01300 *3 Inch Electrical Conduit (Plastic) 50. 000 0. 000
LF 0. 000 0. 00
68. 90000 0. 000 0. 00
0765 613-07001 *Type One Pull Box 15. 000 0. 000
EACH 0. 000 0. 00
700. 66000 0. 000 0.00
0770 613-07002 *Type Two Pul | Box 21.000 0. 000
EACH 0. 000 0. 00

1, 016. 54000 0. 000 0. 00



CONTI D

CAT NO0200

0775

0780

0785

0790

0795

0800

0805

0810

0815

0820

0825

613-07003

613- 07004

613- 07005

613- 07011

613-07023

613-10000

613- 13000

613-13014

613- 32350

613- 40000

613- 40010

ROADWAY

C21432

21432-BI D

I MD761- 226

| TEM
DESCRI PTI ON

*Type Three Pull Box

*Type Four Pull Box

*Type Five Pull Box

*Pull Box (11"x18"x12")
*Pul | Box (24"x36"x24")
*Wring

*Lumi naire (LED) (Special)

*Lum naire (LED) (14,000 Lumnens)

Standard Steel

*Li ght

(35 Foot)

*Concrete Foundati on Pad

*Li ght Standard Foundati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
1, 217. 94000
2.000
EACH
1, 743. 70000
1. 000
EACH
2, 229. 18000
1. 000
EACH
700. 66000
6. 000
EACH
1, 743. 70000
1. 000
LS
60, 320. 36000
3. 000
EACH
700. 66000
25. 000
EACH
700. 66000
22.000
EACH
2, 626. 68000
3. 000
EACH
829. 98000
22.000
EACH

955. 06000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 16

ESTI MATE RUN 06/ 29/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 47: 26

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21432-BID ESTI MATE RUN 06/ 29/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0001 10: 47: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 613-50100 *Li ghting Control Center 3. 000 0. 000
EACH 0. 000 0. 00
8, 101. 58000 0. 000 0. 00
0835 613-50150 *Secondary Servi ce Pedestal 1. 000 0. 000
EACH 0. 000 0. 00
6, 990. 70000 0. 000 0. 00
0840 614-00011 *Sign Panel (Class I) 439. 000 0. 000
SF 0. 000 0. 00
20. 14000 0. 000 0. 00
0845 614-00012 *Sign Panel (Class Il) 821. 000 0. 000
SF 0. 000 0. 00
22.26000 0. 000 0. 00
0850 614-00013  *Sign Panel (Class Il1) 324.000 0. 000
SF 0. 000 0. 00
30. 74000 0. 000 0. 00
0855 614-00216 *Steel Sign Post (2x2 Inch Tubing) 20. 000 0. 000
LF 0. 000 0. 00
10. 07000 0. 000 0. 00
0860 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 34.000 0. 000
EACH 0. 000 0. 00
307. 40000 0. 000 0. 00
0865 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 69. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
503. 50000 0. 000 0. 00
0870 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 18. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
583. 00000 0. 000 0. 00
0875 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 0. 000 0. 00
508. 80000 0. 000 0. 00
0880 614-70336 *Traffic Signal Face (12-12-12) 9. 000 0. 000
EACH 0. 000 0. 00

658. 26000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21432-BID ESTI MATE RUN 06/ 29/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0001 10: 47: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0885 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
827. 86000 0. 000 0. 00
0890 614-72829 *Communi cations Cabinet (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
979. 44000 0. 000 0.00
0895 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
30, 759. 08000 0. 000 0. 00
0900 614-72860 *Pedestrian Push Button 4. 000 0. 000
EACH 0. 000 0. 00
1, 350. 44000 0. 000 0.00
0905 614-72863 *Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 0. 000 0. 00
1, 594. 24000 0. 000 0. 00
0910 614-72864 *Fire Preenption Unit 1. 000 0. 000
EACH 0. 000 0. 00
8, 695. 18000 0. 000 0.00
0915 614-72868 *Bi cycl e and Pedestrian Traffic Counter 1. 000 0. 000
EACH 0. 000 0. 00
8, 028. 44000 0. 000 0. 00
0920 614-72887 *M crowave Vehicle Radar Detector 6. 000 0. 000
EACH 0. 000 0. 00
8, 235. 14000 0. 000 0.00
0925 614-80003 *Rect angul ar Rapi d Fl ashi ng Beacon 4.000 0. 000
EACH 0. 000 0. 00
3, 869. 00000 0. 000 0. 00
0930 614-80322 *Barri cade (Type 3 M B) 2.000 0. 000
EACH 0. 000 0. 00
1, 590. 00000 0. 000 0.00
0935 614-80385 Runble Strip 200. 000 0. 000
LF 0. 000 0. 00

21.20000 0. 000 0. 00



CONTI D

CAT NO0200

0940

0945

0950

0955

0960

0965

0970

0975

0980

0985

0990

614-81130

614-81145

614-87010

614-87350

614- 87496

614-87690

614-87704

615- 00050

619- 00007

619- 06060

619- 50480

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

ROADWAY

*Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm

*Traffic Signal-Light Pole Steel

(1-45 Foot Mast Arm

*Fi ber Optic Cable (Single Mde) (12 Fiber)

*Test Fiber Optic Cable

*Fi ber Optic Cable (Single Mde) (96 Strands)

*Et hernet Switch

*Ethernet Radio (Single Cient)

Enbanknent

Protector Type 5

Connect To Existing Waterline

6 Inch Ductile Iron Pipe

6 Inch Plastic Pipe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

16, 008. 12000

2.000
EACH
17, 577. 98000

150. 000
LF
36. 04000
1. 000
LS
6, 809. 44000
5, 300. 000
LF
4.06000
1. 000
EACH
1, 100. 28000
1. 000
EACH
2, 634.10000
2.000
EACH
1,017. 00000
9. 000
EACH
1, 816. 00000
12.000
LF
175. 99000
55. 000
LF

86. 49000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 19

ESTI MATE RUN 06/ 29/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 47: 26

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0995 619-50640

1000

619- 75048

1005

619- 78048

1010

621- 00450

1015

624- 30016

1020

624-30019

1025

624- 30025

1030

624-30031

1035

624- 50031

1040

624- 50055

1045 625-00000

C21432
21432-BI D
I MD761- 226
| TEM

DESCRI PTI ON
8 Inch Plastic Pipe
6 Inch Gate Val ve
6 Inch Fire Hydrant
*Det our Pavenent
15 Inch Drainage Pipe (C ass 10)
18 Inch Drainage Pipe (Cl ass 10)
24 I nch Drainage Pipe (O ass 10)
30 Inch Drainage Pipe (Cass 10)
30 I nch Equival ent Drainage Pipe
(Conp
54 Inch Equival ent Drainage Pipe
(Conp

*Construction Surveying

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
77.000
LF
121. 99000
2.000
EACH
2,750. 01000
1. 000
EACH
4,923. 77000
5, 475. 000
Sy
31. 41000
(Conpl ete In Place) 97. 000
LF
79. 00000
(Conplete In Place) 1, 262. 000
LF
82. 50000
(Conplete In Place) 897. 000
LF
97. 00000
(Conplete In Place) 103. 000
LF
153. 00000
Elliptical (Cass 10) 461. 000
LF
99. 00000
Elliptical (dass 10) 310. 000
LF
375. 99000
1. 000
LS

84, 800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 29/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 47: 26

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21432-BID ESTI MATE RUN 06/ 29/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0001 10: 47: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1050 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
1, 144, 453. 90000 0. 000 0. 00
1055 626-01113  *Public Information Managenent (Tier 111) 275. 000 0. 000
DAY 19. 000 1, 336. 27
70. 33000 19. 000 1, 336. 27
1060 627-00008 *Modi fi ed Epoxy Pavenent Marking 173. 000 0. 000
GAL 0. 000 0. 00
100. 70000 0. 000 0. 00
1065 627-00013 *Paverent Marking Paint (H gh Build) 224.000 0. 000
GAL 0. 000 0. 00
63. 60000 0. 000 0. 00
1070 627-01010 *Prefornmed Pl astic Pavement Marking (Type 1) (Inl aid) 45. 000 0. 000
SF 0. 000 0.00
15. 90000 0. 000 0. 00
1075 627-02010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 916. 000 0. 000
SF 0. 000 0. 00
15. 90000 0. 000 0. 00
1080 627-30323 *Preforned Plastic Pavement Marking (Wrd-Symbol) (Type 1, 737. 000 0. 000
1)(In
) SF 0. 000 0. 00
21. 20000 0. 000 0. 00
1085 627-30328 *Prefornmed Plastic Pavement Marking (XwWal k- St op 1, 600. 000 0. 000
Li ne) (Type |
SF 0. 000 0. 00
15. 90000 0. 000 0. 00
1090 630-00000 *Fl aggi ng 5, 500. 000 0. 000
HOUR 44.000 1, 259. 28
28. 62000 44.000 1, 259. 28
1095 630- 00007 *Traffic Control Inspection 120. 000 0. 000
DAY 17. 000 3, 604. 00
212. 00000 17. 000 3, 604. 00
1100 630-00012 *Traffic Control Managenent 275. 000 0. 000
DAY 3. 000 2,645. 46

881. 82000 3. 000 2, 645. 46



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21432-BID ESTI MATE RUN 06/ 29/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0001 10: 47: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1105 630-00015 *Uniforned Traffic Control Coordination 8. 000 0. 000
HOUR 0. 000 0. 00
53. 00000 0. 000 0. 00
1110 630-80336 *Barricade (Type 3 MB) (Tenporary) 20. 000 0. 000
EACH 0. 000 0. 00
132.50000 0. 000 0. 00
1115 630- 80341 *Construction Traffic Sign (Panel Size A) 54. 000 0. 000
EACH 5. 500 408. 10
74.20000 5. 500 408. 10
1120 630-80342  *Construction Traffic Sign (Panel Size B) 140. 000 0. 000
EACH 16. 500 1, 399. 20
84. 80000 16. 500 1,399. 20
1125 630- 80343 *Construction Traffic Sign (Panel Size C) 8. 000 0. 000
EACH 1.000 106. 00
106. 00000 1. 000 106. 00
1130 630-80344  *Construction Traffic Sign (Special) 612. 000 0. 000
SF 0. 000 0. 00
14. 84000 0. 000 0. 00
1135 630-80350 *Vertical Panel 40. 000 0. 000
EACH 0. 000 0. 00
31. 80000 0. 000 0. 00
1140 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 1. 000 6, 890. 00
6, 890. 00000 1.000 6, 890. 00
1145 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
2,120. 00000 0. 000 0. 00
1150 630-80360  *Drum Channelizi ng Device 200. 000 0. 000
EACH 21.000 890. 40
42. 40000 21. 000 890. 40
1155 630- 80370 Barrier (Tenporary) 4, 000. 000 0. 000
LF 0. 000 0. 00

35. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

1160 630-80380

1165

630- 85010

1170

630- 85020

1175

630- 86810

1180

700- 70010

1185

700-70013

1190

700- 70016

1195

700-70018

1200

700- 70019

1205

700-70023

1210 700-70082

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Traffic Cone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

Traffic Signal

(Tenpor ary)

F/ A M nor Contract Revisions

I ncentive

F/ A Concrete Pavenent

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/ A Furnish & Install

El ectrical Service

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

100. 000

13. 78000

10. 000
EACH
6, 890. 00000

2.000
EACH
53, 000. 00000

2.000
EACH
37,100. 00000

500, 000. 000

F A
1. 00000
125, 000. 000

F A
1. 00000
15, 000. 000

F A
1. 00000
5, 000. 000

F A
1. 00000
7, 500. 000

F A
1. 00000
19, 200. 000

F A
1. 00000
15, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
32. 000
32. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 29/ 2020

440.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 47: 26

AMOUNT

440.

96

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 21432-BID ESTI MATE RUN 06/ 29/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0001 10: 47: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1215 700-70100 F/ A Relocate Utilities 50, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1220 700-70111 Project First Program 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1225 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1230 700-70589 F/ A Environnental Health & Safety Managenent 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $11, 038, 480.69 $ 50, 060. 74 $ 50, 060. 74
CAT NO0300 STRUCTURES

1240 202-00246  *Renoval of Asphalt Mat (Planing) (Special) 1, 287. 000 0. 000
SY 0. 000 0.00
9. 01000 0. 000 0. 00
1245 202-00450 Renoval of Portions of Present Structure (Class 1) 53. 000 0. 000
SY 0. 000 0. 00
225. 00000 0. 000 0. 00
1250 202-00453 Renpval of Portions of Present Structure (O ass 2) 104. 000 0. 000
SY 0. 000 0. 00
530. 00000 0. 000 0. 00
1255 202- 00495 Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
130, 000. 00000 0. 000 0. 00
1260 206- 00000 Structure Excavation 250. 000 0. 000
cY 0. 000 0.00
14. 00000 0. 000 0. 00
1265 206- 00065 Structure Backfill (FlowFill) 170. 000 0. 000
cY 0. 000 0. 00

131. 00000 0. 000 0.00
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PCN: 21432-BID ESTI MATE RUN 06/ 29/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0001 10: 47: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1270 206- 00200 Structure Backfill (C ass 2) 120. 000 0. 000
cY 0. 000 0. 00
10. 00000 0. 000 0. 00
1275 206-01781 *Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
14, 499. 70000 0. 000 0. 00
1280 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
14, 499. 70000 0. 000 0. 00
1285 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 223. 000 0. 000
TON 0. 000 0. 00
137. 48000 0. 000 0. 00
1290 502-11253 Steel Piling (HP 12x53) 732.000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
1295 502-11473 Steel Piling (HP 14x73) 97. 000 0. 000
LF 0. 000 0. 00
185. 00000 0. 000 0. 00
1300 507-00100 Concrete Slope and Ditch Paving (Reinforced) 21.100 0. 000
cY 0. 000 0. 00
675. 00000 0. 000 0. 00
1305 515-00120  *Waterproofing (Menbrane) 1, 384. 000 0. 000
SY 0. 000 0. 00
17. 00000 0. 000 0. 00
1310 515-00400 *Concrete Seal er 537. 000 0. 000
Sy 0. 000 0. 00
15. 00000 0. 000 0. 00
1315 518-01004 Bri dge Expansion Device (0-4 Inch) 142. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0. 00
1320 601-03040 Concrete Class D (Bridge) 56. 100 0. 000
cY 0. 000 0. 00

1, 275. 00000 0. 000 0. 00



CONTI D

CAT NO0300

1325 601- 04550

1330

602- 00000

1335

602- 00020

1340

604- 25000

1345

606- 00900

1350

606-11030

1355

606- 11032

1360

607-53137

1365

607-53191

1370 613-00200

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON
STRUCTURES

Concrete Class G

Rei nforcing Steel

Rei nforcing Steel

(Epoxy Coat ed)

Vane Grate Inlet Special

Guardrail (Special)
Bridge Rail Type 10M
Bridge Rail Type 10M ( Speci al)

*Fence Chain Link (Special) (36 Inch)

*Fence Chain Link (Special) (92 Inch)

*2 Inch Electrical Conduit

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
292. 900
cy
1, 000. 00000
2, 800. 000
LB
1. 05000
65, 025. 000
LB
1. 15000
2.000
EACH
8, 910. 00000
490. 000
LF
375. 00000
232. 000
LF
195. 00000
231. 000
LF
225. 00000
209. 000
LF
58. 46000
214. 000
LF
132. 98000
232. 000
LF

16. 96000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 26

ESTI MATE RUN 06/ 29/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 47: 26

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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ESTI MATE NO 0001
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CONTI D: C21432

PCN: 21432-BID

PRQIECT I MD761- 226

REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NO0300 STRUCTURES

1375 618-00142 Prestressed Concrete | (BT42)

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1380 620-00002 Field Ofice (Cass 2)

1385 620-00012

Field Laboratory (C ass 2)

1390 620-00020 Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
180. 200
LF
545. 00000
CAT 0300  CURRENT AMT $
1. 000
EACH
53, 000. 00000
1. 000
EACH
37, 100. 00000
2.000
EACH
5, 618. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

10: 47: 26
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
1,376,999.64 % 0.00% 0.00
0. 000
1. 000 53, 000. 00
1. 000 53, 000. 00
0. 000
1. 000 37, 100. 00
1. 000 37, 100. 00
0. 000
2.000 11, 236. 00
2.000 11, 236. 00
101, 336.00 % 101,336.00% 101, 336. 00

12,516, 816.33 % 151,396.74$% 151, 396.74



